
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-09-22

2. Agency: 029

3. Bureau: 00

4. Name of this Investment: Medical 21st Century MyHealtheVet-2012

5. Unique Project (Investment) Identifier (UPI): 029-00-01-11-01-1242-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2007

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
  ¨My HealtheVet (MHV) is a nationwide initiative intended to improve the overall health of veterans. It
provides an eHealth portal, a secure environment where veterans can view and manage their Personal
Health Record (PHR) online, as well as access health information, health assessments, and electronic
services online. Online health resources will enable and encourage patient/provider collaboration, as
clinicians will be able to communicate with veterans much more easily. The new online environment will
complement existing VHA clinical business practices, and also transform the way healthcare is delivered
and managed. Veterans can request copies of key portions of their VA electronic health record and store
it in a secure, personalized eVAult along with their PHRs, they will be able to share the ability to view and
manage all or part of the information in their accounts with healthcare providers, both inside and outside
VHA, as well as with family or others of their choice (delegates).  ¨This has the potential to dramatically
improve the quality and outcome of care available to our nation’s veterans through increased access,
information, education, co-management and advocacy. This is in alignment with VA Strategic Objective
3.1 (Provide high-quality, reliable, accessible, timely, and efficient healthcare that maximizes the health
and functional status of enrolled veterans with special focus on veterans with service-connected
conditions, those unable to defray cost, and those statutorily eligible for care.). Through the MHV Web
Portal, Veterans and their delegates will be able to access their PHR via the internet. They will also have
access to healthcare information, training, and educational materials. They will have the ability to securely
communicate non-urgent, non-emergent healthcare issues with their healthcare team and they will be
able to view and download key portions of their PHR to share as they see fit.   ¨In FY12 we planned to
introduce the concept of Social Networking Tools, do a site redesign and introduce a Health Risk
Assessment.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

VA IT Product Dashboard http://www.oit.va.gov/dashboard.asp
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Department of Veterans Affairs Strategic
Planning Site

http://www1.va.gov/op3/Docs/StrategicPlanning/VA_2010_2014_Strategic_Plan.p
df

MHV Development Site http://vaww.oed.portal.va.gov/development/target/veteran_health/myhealthevet/Lis
ts/Links/AllItems.aspx

MHV Program Site http://vaww.infoshare.va.gov/sites/myhealth/default.aspx

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-06-10
b. Provide the date of the most recent or planned approved project charter. 2002-08-15

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Madhulika Agarwal
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *

Page  3 / 17 of Section300 OMB Circular No. A11 (2010)
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 1

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded VA-798a-p-0035 n/a n/a * * $2.6 Y 2009-10-01 2010-03-31 Contract over
not

applicable

Awarded 3600 VA11810F0026 GS06F0508Z VA118-10-R
P-0050

* * $0.7 Firm Fixed
Price

N 2010-01-25 2011-01-25 Y My
HealtheVet
(MHV) Help

Desk
Support

Awarded V776p-1028 None None * * $1.2 Y 2009-10-01 2010-02-28 PMO
Support

Awarded VA-798a-p-0035 None None * * $2.6 Y 2010-04-01 2010-09-30 Software
Development

Awarded 3600 VA11811F0011 GS06F0543Z * * $0.6 Firm Fixed
Price

Y 2010-10-26 2011-10-25 Y SUPPORT
SERVICES

Awarded 3600 VA11811P0039 VA118-11-R
P-0202

* * $4.9 Firm Fixed
Price

Y 2011-04-01 2012-03-31 N MyHealtheVe
t Core

Development

Awarded 3600 VA11811F0128 NNG07DA47B * * $0.0 Firm Fixed
Price

N 2011-03-31 2013-03-30 Y WebTrends
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 3600 VA11810P0091 * * $0.1 Firm Fixed
Price

Y 2010-07-07 2015-07-06 N Healia
Subscription

Awarded 3600 VA798P0013 VA-798-09-R
Q-0001

* * $4.9 Order
Dependent
(IDV only)

Y 2009-05-19 Y Global IPT
Facilitation
Services

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment.  in fy 2012 the my healthevet program will be conducting research to determine if cloud
computing is viable option for delivering this information technology capability. 

3. Provide the date of the most recent or planned Quality Assurance Plan 2009-07-10

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 029-00-01-11-01-5110-00
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 029-00-01-11-01-1184-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2007-08-01

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-07-12
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Iteration 1: Initial
Release of MHV

Functionality

DME * $4.0 $4.0 2002-10-01 2002-10-01 2003-11-11 2003-11-12 100.00% 100.00%

Iteration 2:
Infrastructure,

eVAult, and Self
Entered

Information (SEI)

DME * $12.6 $12.6 2003-07-12 2003-07-12 2004-11-11 2004-11-12 100.00% 100.00%

teration 3:
Personal Health

Data / Self
Entered

Information (SEI)

DME * $1.5 $1.5 2004-07-14 2004-07-14 2004-11-11 2004-11-12 100.00% 100.00%

Iteration 4: SEI+2
(treatment
locations &

immunization
tracking),

User-Centered
Design (UCD)

DME * $4.3 $4.3 2004-10-01 2004-10-01 2005-03-08 2005-03-08 100.00% 100.00%

Iteration 5: Online
Prescription

Refills

DME * $3.2 $3.2 2005-02-01 2005-02-01 2005-08-31 2005-08-31 100.00% 100.00%

Iteration 6: Addl.
SEI portlets

(Family History,
Past Medical

History),
Graphing,

Veteran-Centered
Design

DME * $4.7 $5.0 2005-10-01 2005-10-03 2006-06-01 2006-06-02 100.00% 100.00%

Iteration 7: VistA
EHR, Online
Prescription
Refills v2,

Information

DME * $10.0 $9.2 2005-05-01 2005-05-03 2006-12-30 2007-06-04 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Prescriptions
Component

Iteration 8: Addl.
SEI portlets (e.g.,

Smoking
Cessation),

Secure
Patient/Clinician

Messaging,
Delegation

DME * $3.4 $2.5 2005-10-01 2005-10-03 2007-06-01 2008-09-30 100.00% 100.00%

Iteration 9:
Treatment Plans,
Drug Interaction

Checking

DME * $5.0 $5.0 2006-10-01 2006-10-02 2007-11-11 2008-09-30 100.00% 100.00%

Release 10:
Additional
Personal

Healthcare
Record (PHR)
components
(3-5), Secure
Messaging

Enhancement
Phase II, Content

Management
System, My

Recovery Plan,
Educational

content,
Condition

Centers (3-5),
and Disaster

Recovery.

DME * $13.4 $1.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 0.00% 0.00%

Release 11:
Personal

Healthcare
Record (PHR)
components
(6-8), Site
redesign,

Refurbish Search

DME * $16.7 $0.8 2010-10-01 2010-10-01 2011-09-30 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Engine, Metrics &
Reporting

Infrastructure,
Self

Assessments, 
Delegation, LMS

Courseware
conversion, and
External System

Interaction.

FY05
Sustainment

SS * $1.6 $1.6 2004-10-01 2004-10-01 2005-09-30 2005-10-03 100.00% 100.00%

FY06
Sustainment

SS * $11.1 $12.0 2005-10-01 2005-10-03 2006-09-30 2006-12-07 100.00% 100.00%

FY07
Sustainment

SS * $11.4 $11.4 2006-10-01 2006-10-02 2007-09-30 2007-11-06 100.00% 100.00%

FY08
Sustainment

SS * $18.3 $10.8 2007-10-01 2007-08-22 2008-09-30 2008-09-30 100.00% 100.00%

FY09
Sustainment

SS * $21.2 $17.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 91.67% 91.67%

FY2010
Sustainment

SS * $9.4 $0.8 2009-10-01 2009-10-01 2010-09-30 2010-09-30 0.00% 0.00%

FY2011
Sustainment

SS * $9.7 $0.2 2010-10-01 2010-10-01 2011-09-30 0.00% 0.00%

FY2011 Release
11

DME * $0.8 $0.8 2010-10-01 2010-10-01 2010-12-31 2010-12-31 100.00% 100.00%

FY2011 Release
11.

DME * $8.1 $5.4 2011-01-01 2011-01-01 2011-09-30 30.00% 30.00%

Preventive Care
FY2011

DME * $2.0 $1.4 2011-01-01 2011-01-01 2011-09-30 0.00% 0.00%

Blue Button
FY2011

DME * $3.3 $2.2 2011-01-01 2011-01-01 2011-09-30 30.00% 30.00%

Secure
Messaging

FY2011

DME * $0.6 $0.4 2011-01-01 2011-01-01 2011-09-30 30.00% 30.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Social
Networking

FY2011

DME * $1.1 $0.5 2010-10-01 2010-10-01 2011-09-30 50.00% 0.00%

My Recovery
Plan FY2011

DME * $0.8 $0.5 2010-10-01 2010-10-01 2011-09-30 30.00% 30.00%

MHV Operations
and Maintenance

FY2011

SS * $9.7 $6.5 2010-10-01 2010-10-01 2011-09-30 30.00% 30.00%

Social
Networking

FY2012

DME * $1.6 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Preventive Care
FY2012

DME * $2.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Educational
Objects EBT

FY2012

DME * $1.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Prevention
FY2012

DME * $1.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

MHV Operationa
and Maintenance

FY2012

SS * $16.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Personal
Helathcare

Record  FY2013

DME * * * 2012-10-01 * 2013-09-30 * * *

Health Risk
Assessment

Pre-population
FY2013

DME * * * 2012-10-01 * 2013-09-30 * * *

MHV Operations
and Maintenance

FY2013

SS * * * 2012-10-01 * 2013-09-30 * * *

Personal
Healthcare

Record FY2014

DME * * * 2013-10-01 * 2014-09-30 * * *

Preventive Care
Health Risk

DME * * * 2013-10-01 * 2014-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Assessment
Pre-population

FY2014

MHV Operations
and Maintenance

FY2014

DME * * * 2013-10-01 * 2014-09-30 * * *

Release 15
FY2015

DME * * * 2014-10-01 * 2015-09-30 * * *

MHV Operations
and Maintenance

FY 2015

SS * * * 2014-10-01 * 2015-09-30 * * *

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Cost, schedule and performance are within 10%

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2011-04-04

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Customer Results Customer Satisfaction ASCI Survey measures
customer satisfaction.

My HealtheVet Index to
meet or exceed Federal

Government Index

semi-annual ACSI  0 - 100-point
scale  

Increase ACSI  Federal
Government Satisfaction

Index  = 73.3;

2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 ACIS  Federal
Government Index –

73.3

My  HealtheVet ACIS
Index 78

Met 2010-09-21

2010 ACIS  Federal
Government Index –

73.3

My HealtheVet ACIS
Index 76

Met 2010-09-21

2011 ACIS  Federal
Government Index –

73.3

Results to be
documented semi

annually during FY 2011

2010-09-21

2012 ACIS  Federal
Government Index –

73.3

Results to be
documented

semi-annually during FY
2012

2010-09-21

Processes and Activities Innovation and
Improvement

Augment patient centric
web portal functions

annual Deliver at least 2
customer approved

deliverables
(feature/functions

Increase MyHealtheVet delivered
at least 2 approved
(feature/functions)

2009-12-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 MyHealtheVet delivers at
least 2 customer

approved deliverables
(feature/functions)

Secure Messaging
delivered to 12 facilities
and one health condition

center.

Met 2010-09-21

2010 MyHealtheVet delivers at
least 2 customer

Secure Messaging
delivered to 9 additional

Met 2010-09-21

Page  15 / 17 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

approved deliverables
(feature/functions

facilities in primary care
and over 25 specialty

care departments.

2011 MyHealtheVet delivers at
least 2 customer

approved deliverables
(feature/functions)

Results to be
documented at the end

of FY 2011

2010-09-21

2012 MyHealtheVet delivers at
least 2 customer

approved deliverables
(feature/functions)Not

applicable

Results to be
documented at the end

of   FY 2012

2010-09-21

Technology Availability Availability: Measured as
actual System uptime

divided by the total
scheduled uptime.

semi-annual Percentage of scheduled
up time

Increase 95% of scheduled
uptime

2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 System up and  available
to users 95% of the

scheduled time

My  HealtheVet System
was  up and available to

users 95% of the
scheduled time

Met 2010-09-21

2010 System up and  available
to users 95% of the

scheduled time

MyHealtheVet was
available to users 95% of

the scheduled time.

Met 2010-09-21

2011 System up and  available
to users 95% of the

scheduled time

Results to be
documented

semi-annually during  FY
2011

2010-09-21

2012 System up and  available
to users 95% of the
scheduled timeNot

applicable

Results to be
documented

semi-annually during  FY
2012

2010-09-21

Mission and Business
Results

Population Health
Management and
Consumer Safety

Population Health
Management and
Consumer Safety:

Provide Veterans with
online access of

Personal Health Record.

annual Number of cumulative
registrants

Increase 473,000 registrants 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2009 Increase previous FY
cumulative Registrants

by 15%.  FY 2009 target
= 760,200

My  HealtheVet
cumulative registrant s = 

864,000

Met 2010-09-21

2010 Increase previous FY
cumulative Registrants

by 15%.  FY 2010 target
= 994,000

My  HealtheVet
cumulative registrant s =
1,052,701 through July

Met 2010-09-21

2011 Increase previous FY
cumulative Registrants

by 20%.   Target
calculated after the end

of  FY 2010

Results to be
documented at the end

of  FY 2011

2010-09-21

2012 Increase previous FY
cumulative Registrants

by 20%.   Target
calculated after the end

of  FY 2011Not
applicable

Results to be
documented at the end

of FY 2012

2010-09-21

* - Indicates data is redacted.
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